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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

04/16/12 04/17/12 04/18/12 04/19/12 04/20/12 04/21/12 04/22/12

Paving Widenings 400+00 to 445+00 LT, 438+50 to 440+00 RT, 444+00 to 447+00 RT

Gravel & Dense Graded 444+50 to 447+00 RT

CB 414+75 RT & RCP

04/23/12 04/24/12 04/25/12 04/26/12 04/27/12 04/28/12 04/29/12

Pave Driveways 404 - 433 LT

04/30/12 05/01/12 05/02/12 05/03/12 05/04/12 05/05/12 05/06/12

Work Zone set-up 446 - 452

Fine Grade Dense 446-452 

Pave 446 - 452 RT

05/07/12 05/08/12 05/09/12 05/10/12 05/11/12 05/12/12 05/13/12

Work zone set-up Crosby Drive LT

Excavate for Masonry Wall Crosby Drive LT

Stump Removal - Detention Basin A 401 - 404 RT

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Install Granite Curb - 400+00 to 443+00 LT

Remove Pavement Crosby Drive LT

Construct Detention Basin A 401 - 404 RT

Install Granite Curb - 400+00 to 443+00 LT

Guardrail 433+19 to 441+88 LT Fence - Detention Pond B & D

Gravel & Grade Sidewalk 400 to 443 LT

Interconnect Conduit 401+00 to 445+00 LT

Fine Grade Dense Graded 400+00 to 445+00 LT & 444+50 to 447+00 RT

Grade & Fill Slopes 413+00 to 416+00 RT

Loam Slopes 413+00 to 416+00 RT

Gravel & Grade Driveways 404 - 433 LT

Traffic Signal Conduit - Location No. 2 & 3

Gravel & Grade Driveways 404 - 433 LT

Grade & Fill Slopes 408+00 to 411+00 RT

Loam Slopes 408+00 to 411+00 RT

Fencing - Detention Basins & Wetland Replacement

Seeding - Detention Basins & Wetlands Replacement

CB, DMH & RCP 408 RT

Clearing - 401 RT, 414 LT, 452 LT

Roadway Construction (Excavate, Gravel, Dense Grade) 446 - 452 

Construct Water Quality Swale 404+00 to 408+00 RT

Seeding Slopes

Guardrail - Mitre Link
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